

The Caithness Redesign Journey

The road ahead



OBC approval



Concept Design—Hubs & CGH

- Floor plans
- Planning application

Accommodation Requirements

- Schedule of Accommodation
- Clinical Requirements
- Technical Requirements

Detailed service model complete

Workforce plan

Outline Business Case

Autumn 2021 — Autumn / Winter 2022

Detailed Design—Hubs & CGH

- Room layouts
- MEP design
- Building warrant

Transition plan

Local Care Model

- Test of Change
- Develop Model

Full Business Case

Autumn / Winter 2022—Autumn 2023

FBC approval

Construction

New Hubs

Thurso



Construction CGH



Workforce Change

SPOA in place

MDT in place



Implementation

Autumn 2023—Autumn 2025